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Re: Draft Construction Completion Report (CCR) dated August, 2009, for the Former Plainwell 
Impoundment Time Critical Removal Action (TCRA) 

Dear Mr. Ribordy and Mr. Saric, 

This letter is wntten on behalf of the Trustees for the Kalamazoo River Natural Resource Damage 
Assessment (NRDA) related to the .Allied Paper Inc./Portage Creek'TCalamazoo River Superfund Site and 
is for the purpose of cotiimenting on the CCR referred to above. 

The Tmstees include representatives from three governmental entities: the State of Michigan, the National 
Oceanic and Atmospheric Administration of the U.S. Department of Commerce, and the U. S. Fish and 
Wildlife Service of the U. S. Department of the Interior. The Trustees are authorized, pursuant to the 
CERCLA Section 107 and the NCP, to consult with EPA on remedial activities affecting trust natural 
resources and to pursue NRDAs for injuries caused by the release of liazardous substances. 

The Trustees have reviewed the draft CCR and agree, in large part, with the comments on it submitted lo 
you by the Michigan Department of Environniental Qtiality in a December 1, 2009, letter from Paul 
Bucholtz, Remediation and Redevelopment Division (the Letter). The Letter describes the concem that 
the stable nver channel design has not yet been achieved. This is resulting in the loss of the 30 foot cut
back and, in some locations, bank failure with resulting residual exposure. The original design did not 
predict erosion patterns with complete accuracy and significant additional rock amioring has been added 
to the project since design. Without better predictions of what is needed for stable banks within the 
system, restoration activities of concern to the Trustees are at risk. 

In particular, the Tmstees agree with the comments numbered 11, 17, 19, and 20 in the Letter. Design, 
construction, re-vegetation, adaptive management, and maintenance activities intended to lead to a stable 
nver channel that does not rely on extensive hard armoring (and are thus consistent with natural channel 



design principles) must be carcfiilly evaluated and understood in order to more accurately inform future 
work on the river. Therefore, the additional descnptions suggested in the Letter will provide cntically 
important infonnation for improving the efficiency and effectiveness of response actions as work 
progresses down the river. Project cost details are also important and should be included in the CCR. 

The Tmstees also wish to emphasize our agreement with coinment 9 in the Letter. In § 3.5.2.1 of the 
CCR, at page 3-22, the sentence that now reads '"At the discretion of/VRC-VDIS, near-shore sediments 
were over-e\cavated to remove sediments located between the neat line and pre-impoundment over 
bottom" should be replaced with the following, more accurate statement: "As agreed to by all parties, 
additional matenal was removed in some areas to more closely approximate the actual parent bed 
material.''' 

Finally, the Tmstees concur that it i; not possible to fully evaluate the success of the project until, at the 
earliest, the completion of the monitoring penod, including collection and evaluation of monitoring data. 
As the Tmstees proposed to Mr. Saric in an October I, 2009, e-mail, a cntical next step in cleaning up 
and restoring the Kalamazoo River is a fonnal "lessons-leamed" exercise that includes EPA, MDEQ, the 
Tmstees, MDNR land managers, Georgia-Pacific/Arcadis and other river experts. 

Sincerely, 

Lisa L. Williams 
For the Kalamazoo River Natural Resource Tmstees 

cc: .ludith Alfano, MDEQ 
Paul Bucholtz, MDEQ 
Sharon Hanshue, MDNR 
Polly Synk, MDAG 
Todd Goeks, NOAA 
Maiguente Matera, NOAA 
Mary Lyim Taylor, DOI-SOL 
Renita Ford, DOJ 
Sam Borries, EPA 
Eileen Furey, EPA 
Nicole Wood-Chi, EPA 


